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Best Achievable Schedule
Program Key Milestones
e License Application Design Complete- Nov. 2007
e LSN Certification- December 2007
o Supplemental EIS- May 2008
e License Application Submittal- June 2008
o Start Nevada Rail Construction- October 2009
e YM Construction Authorization- September 2011
e Operating License Submittal- March 2013
e Rail Line Operational- June 2014
e Begin Receipt- March 2017
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Program Strategic Objectives

e Submit a high-quality and docketable license
application to the Nuclear Regulatory
Commission no later than June 30, 2008

o Design, staff and train the Office of Civilian
Radioactive Waste Management (OCRWM)
organization so it has the skills and culture
needed to design, license, and manage the
construction and operation of the Yucca
Mountain Project with safety, quality, and
cost effectiveness
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Program Strategic Objectives

e Address the Federal Government’s mounting
llability associated with unmet contractual
obligations to move spent fuel from nuclear
plant sites

e Develop and begin implementation of a
comprehensive national spent fuel
transportation plan that accommodates state,
local and tribal concerns and input to the
greatest extent practicable
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Key Issues Update

e FY 07 Appropriations
— $444.5M
e FY’08 Budget Request
— $4945 M
e Nevada Rail Mina Corridor

e Revised Cost Estimates
— Budget Authority Requirements
— TSLCC

e The Nuclear Waste Fund

e Government Liability
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OCRWM Grand Total Budget Projection
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Civilian Nuclear Waste Fund Cost and Revenue Profile
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Impact of Repository Operation Date on
Liability

Crossover - Effect of Delay
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The years the Government owes liability adjusts each year
the Yucca Mountain repository is delayed opening
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